TMP 463 Team Charter

Project Name: Headcount_____ _____

1. Team Purpose & Goals

What are we trying to accomplish? Why does this project matter to us?

A platform that allows users to plan music events with friends and family with ease.

- Enjoy live music
- Makes group hangouts easier to plan/takes the stress out of planning
-

What outcomes do we want by the end of the semester?

- ☐ Build a working prototype
- ☐ Win/present strongly in pitch day
- ☐ Learn customer discovery
- ☐ Strengthen teamwork skills
- ☐ Other: _____

---

2. Roles & Responsibilities

(Assign based on strengths. You may rotate roles if desired. Note: the lead in each area is not doing all of the work for that topic!! They are coordinating and integrating. And if different roles make sense given the nature of your project, please adjust what is below)

Description of Roles:

Project Lead: Organize sharing of materials, meeting times and track progress on deliverables. Ensure integration across parts of the project. Facilitate discussion. e.g. have each module lead present their ideas for discussion with the group.

Customer Discovery & Value Prop Lead: Integrate finding from each person's discovery interviews to identify common themes. Create content for slides that articulate who the customer is and what their need/problem is as well as Value proposition slides.

Prototype Lead: Translate customer insights into a mockup or testable prototype with assistance from teammates. Coordinate with customer discovery lead to incorporate second round of interviews that get feedback on prototypes. Create content for slides.

Competitive analysis lead. Use competitive research to summarize how your solution is different. What is your competitive advantage? Iterate as you learn more about the market. Translate that analysis into content for slides: (e.g. 2x2 and/or table).

Go-to-market lead. Evaluate promotion/advertising and channel options. Work with economics lead to determine cost implications of different promotion and channel options. Work with customer discovery lead to identify beachhead market.

Economics lead: Research costs and create excel spreadsheet with assumptions and calculation of break-even volumes

Presentation lead: Take content from module leads and create a slide presentation that has a cohesive flow and narrative. Make sure there is not duplication of content. Assign presentation roles and run a dress rehearsal prior to class.

Role	Person	Backup
Project Lead	Alyssa	Diego
Customer Discovery Lead	Karla	Alyssa
Prototype Lead	Alyssa	Mahendra
Competitive Analysis Lead	Diego	Adriana
Go-to-market Lead	Mahendra	Karla
Economics Lead	Adriana	Diego
Presentation Lead	Mahendra	Adriana

Shared responsibilities (everyone does this):

- Update the document as needed by the respective leads
- Come to meetings on time/attend meetings
- Communicate with updates via WhatsApp
-

3. Team Norms & Expectations

Meetings

- ☐ Frequency: 1-2 times per week (7:30 pm Wednesdays & other days based on availability)
- ☐ Length: 60 minutes

☐ Platform: ☐ In-person ☐ Zoom ☐ Slack ☐ Other: _____

☐ Attendance: _____

Communication

- Primary channel: ☐ Slack ☐ WhatsApp ☐ Email ☐ Other: _____
- Expected response time: within 2 hours
- Style: ☐ Formal ☐ Casual ☐ Concise ☐ Detailed

Work Quality

- Our agreed standard is: We leverage the tools and resources that are required for the project, including Cursor, Zoom, and other appropriate technologies.

- Feedback process: We will review each other's contributions before submission and provide honest, respectful, and specific feedback. Members will remain open to suggestions, make necessary revisions, and address concerns early so the final work reflects our shared standards.

4. Decision-Making & Conflict Resolution

How will we make decisions?

- ☐ Consensus
- ☐ Majority vote
- ☐ Rotating leader decides
- ☐ Other: _____

If disagreements occur, we will:

Have a team meeting and discuss the issue together.

If deadlines are missed, the process is:

We strive to not miss deadlines but in the case that it does occur we will have a conversation with the team member.

5. Project plan: Timeline & Deliverables

(Fill in with actual detailed deliverables & dates; ***This should be as detailed as possible*** *and be updated on an ongoing basis). You may use AI to create your initial draft of this in the form of a spreadsheet. Below is a high-level example.*

Sample Workplan Below:

Week	Deliverables	Person responsible	Due date
Oct. 14–19	Finalize team roles, charter, and project workplan. Complete the venture overview and initial competitor comparison. Develop customer interview questions, identify potential participants, and begin recruitment. Assemble materials by Oct. 17 for review.	Entire team; Project Lead coordinates	**Oct. 14, by 10 p.m.**
Oct. 20–25	Conduct at least **two live customer discovery interviews per member**, allowing at least one week for recruitment. Document customer habits, concert-related frustrations, current alternatives, key takeaways, and quotations.	All members; Customer Discovery Lead coordinates	**Oct. 25**
Oct. 26–Nov. 1	Analyze interview findings, select the initial target customer, and refine the app's value proposition. Update competitor research. Create a low-fidelity prototype and testing plan. Recruit prototype interview participants at least one week before testing. Incorporate Checkpoint 1 feedback when available.	Customer Discovery, Competitive Analysis, and Prototype Leads; entire team supports	**Nov. 1**
Nov. 2–8	Conduct at least **two prototype feedback interviews per member** and complete an initial MVP test. Summarize results and revise the prototype. Draft the go-to-market strategy, economics spreadsheet, venture outline, and pitch deck. Assemble Checkpoint 2 materials and prepare peer evaluations by Nov. 7.	Entire team; each lead owns their section	**Nov. 7, by 10 p.m.**, for internal review
Nov. 9–15	**Submit Checkpoint 2 and peer evaluations.** Review instructor feedback when available, identify research gaps, assign revisions, and schedule targeted follow-up testing.	Project Lead submits team materials; all members complete evaluations and revisions	**Checkpoint 2: Nov. 9, by 10 p.m.**; revision plan by **Nov. 15**
Nov. 16–22	Complete follow-up research and testing. Refine the app prototype, competitive positioning, customer acquisition approach, and economics. Document how evidence changed the venture and identify remaining assumptions.	All functional leads; entire team supports	**Nov. 22**

Nov. 23–29	Complete the final pitch deck and appendix with interview findings, test results, sources, financial assumptions, and responses to feedback. Assign speaking roles, rehearse the 10-minute pitch, prepare for questions, and complete peer evaluations. Finish the main revisions before Thanksgiving.	Presentation Lead + entire team	**Nov. 29**
Nov. 30–Dec. 2	Finalize files by Nov. 30 at 1 p.m., check submission requirements, and rehearse transitions. Submit final materials and deliver the presentation at the confirmed class time.	Project Lead + Presentation Lead; entire team presents	**Dec.**

Link to Ongoing Workplan:

https://docs.google.com/spreadsheets/d/15X-A4bANj-4_QRN5mxAzey6LsLATYQF89_hkefSqQhM/edit?usp=sharing

6. Commitment Statement

We agree to follow this charter and hold each other accountable.

Name	Signature	Date
Alyssa Trujillo0		10/14/26
Karla Melendrez Duran	KMD	10/14/26
Adriana Carrillo	adriana carrillo	10/14/26
Mahendra Kumar	Mahendra Kumar	10/14/26
Diego Chaidez	Diego Chaidez	10/14/26

Keep a copy of this charter. Revisit mid-quarter to check if you're still aligned — update if needed.